
August 31, 1988 

Virginia L. Seitz Construction Co., Inc. 
13810 Pacific Highway South 
Seattle, WA 98168 

Gentlemen: 

Georgetown Steam Plant Underground 
Tank Resooval 
Specification No. 2909 

Inspection of the subject project indicated that a substantial 
portion of the work has been completed in accordance with the contract 
plans and specifications. The established Date of Substantial 
Completion is August 16, 1988. 

Since an unreasonable delay will occur in its completion, the rerna1n1ng 
portion of the work will be deleted from the contract and incorporated 
into a Supplemental Contract, which is attached for your execution 
and return. 

Notification of this Date of Substantial Completion does not constitute 
acceptance of the work by the City of Seattle. A Certificate of 
Completion signifying final acceptance of the completed work will 
be issued by the Board of Public Works after verification that 
all contract obligations relating to the completed work have been 
fulfilled. 

Subsequent to final acceptance of the project, the contractor and 
each and every subcontractor shall submit to the Director of Construction 
Engineering, an "Affidavit of Wages Paid on Public Works Contracts". 
Each affidavit will be forwarded by the City to the Industrial 
Statistician of the Department of Labor and Industries for certification 
together with the required processing fee of $12.50. All certified 
affidavits must be received before the funds retained according 
to the provisions of RCW 60.28 are released. Following final acceptance 
of the completed work, the release of funds will be further dependent 
on the receipt of the following certificates: 

1. Certificate of Payment of State Excise Taxes from the 
State of Washington. 

2. Certificate of Payment of Accident and Medical Aid Premiums 
from the State of Washington, Department of Labor and 
Industries. 
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3. Certificate of Payment of Contributions, Penalties and 
Interest on Public Works Contract from the State of Washington 
Employment Security Department. 

To assure timely acceptance of this project by the Board of Public 
Works, all issues pertaining to prevailing wage, affirmative action 
and WMBE requirements should be resolved with the Board of Public 
Works and the Human Rights Department as early as possible. 

YW,f~_-,t;r]JJ-}'1., 
CHJ\;::_c: · t~t~~S. P.E. 
DIRECT Of~. LOiJSiRlJCTION ENGINEERING 

Charles J. Weems, P.E. 
Director, Construction Engineering 

WES:rtb 

Enclosures: Supplemental Contract 

cc: 822/Schwartz 
Axelrod 
Bracken w/attach. 
Bishop 
File 
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